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IFB No: DACW67-02-R-0026
Contract No: DACWé67-02-C-0017

ALTERATIONS IN CONTRACT
(FAR 52.252-4) (APR 1984)

PORTIONS OF THIS CONTRACT ARE ALTERED AS FOLLOWS:

1. Referto SF 1442, BLOCK 23, Accounting and Appropriation data is as follows:
96X31220000 082433 3230GC73LGOWDDOA  NA 96453 $932,000.00
2. Items accepted: Base Line Items 0001 — 0004 and Optional Item 0008.

3. Revised drawings from Amendment 0001 dated 19 July 2002 were forwarded in hard copy
format under separate cover.

The negotiated price includes the following deviations from the amended solicitation.

1. (00820-7,25) The project has been estimated using the costs associated with providing a
separate building to house the backflow assemblies in lieu of placing the backflow
assemblies inside the Coordination Center Mechanical Room. A narrative describing the
separate building and the cost savings associated with the alternative location is attached.

2. (01451-1:5) One (1) person will fill the Project Superintendent & CQC System Manager
roles.

3. (00820-5) Excess excavated earth materials will be disposed of on-site at a location
determined by the Owner.

4. (00890-3) Existing trees to be removed will be limbed and disposed of on-site.

5. (00820-6) Under the direction and approval of the Structural Engineer, pit run gravel will
be used for most backfilling.

6. (00820-10) Access flooring will not be provided in the Classroom. In-floor duct will be
instalied to accommodate the specified data requirements.

7. (00820-16) Commercial grade, roll-type carpet will be installed in lieu of carpet tiles. The
carpet proposed will be a 26-28 oz., nylon loop, multi-colored roll carpet with a 10-year
limited product warranty and a 1-year installation warranty. The use of chair rollers
without chair pads will void the carpet warranty. According to the carpet suppliers
contacted by MCS, the use of chair rollers compromises the product warranty for most
types of carpets, including carpet tile.

8. (00820-16) Recessed entry mats will not be provided at entry vestibules.

DACW67-02-C-0017 00010-3a



10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

25.

26.

27.

(00820-16) Commercial grade, patterned vinyl sheet flooring will be provided in lieu of
vinyl tile.

(00890-15) Epoxy coatings will be used in lieu of ceramic wall tiles.

(00890-17) Corner guards will not be provided.

{00820-12) Visual display boards will not be provided.

(00890-8) Hardwood window and door trim will not be provided. Windows will be
wrapped with GWB in lieu of hardwood trim. Hollow metal door jams will be painted to
match interior building trim.

(00820-12) Bookshelves will not be provided.

(00820-13) Modular cabinetry and countertops will not be provided for the Copy Area.
(00820-11) Docking station cabinetry and countertops will not be provided.
(00820-12) Supply Room shelving will not be provided.

(00890-19) Window blinds will not be provided.

(00820-10) Projector, screen and partition supports will not be provided. The building’s
structural components will be designed to accommodate the future addition of these items.

(00820-16) Grade I, heavy duty steel doors and frames will be installed in lieu of
aluminum storefronts.

(00820-16) Interior and exterior doorframes will not be grouted.

(00820-16) The total number of vinyl windows will be reduced to fourteen (14).

(00820-10) The entire Chair and Table Storage Area will not be provided.

(00820-14) The exterior door to the 1* floor Mechanical Room will not be provided
(intertor access to the Mechanical Room will be provided).

(01061-3) The Contractor will not be required to obtain a General Discharge Permit for
Storm Water Associated with Construction Activity.

(00820-15) Integral canopies at main & secondary entries will be provided.

(01001-2) The Contractor shall not provide all equipment, materials, and trained personnel
to visually and audibly record (video tape) all on-site O&M training sessions for this
contract.

DACW67-02-C-0017 00010-3b



28.

30.

31.

32.

33.

34.

35.

36.

38

39.

40.

41.

42.

(01001-2) The Contractor will not be required to complete a training plan.

(01501-2) The Contractor will not be required to submit a detailed written plan for
housekeeping and clean-up. In lieu of this requirement. the Contractor’s Corporate Health
& Safety Plan will be submitted, which addresses housekeeping and job site clean-up.

(01703-1) The Contractor will not be required to develop the Warranty Management Plan.
Warranty information will be included in the O&M Manuals, as per specifications listed
on 07101-5.

The Contractor will not be required to submit a Site Specific Accident Prevention Plan.
The Contractor’s Corporate Health & Safety Plan addresses the occupational hazards
associated with general construction. All personnel working on the project will be
required to acknowledge reading and understanding the Corporate Health & Safety Plan.

(01320) Microsoft Project will be an acceptable computer software system for developing
and maintamning the Project Schedule(s).

(00820-11) A 4’ x 7" interior door will be installed in place of the double doors at the
Computer Specialist’s Office.

(00820-16) The south entrance double door will remain, with only one of the doors to be
operational (locks, hardware etc.).

(00820-21) Hot water will not be piped to exterior hose bibs.

(00820-16) All ceilings (except in the stairwell) will be suspended acoustical ceilings,
installed according to 00890-15.

(00820-15) The exterior cladding system will consist of 24 gauge metal panels on the top
portion of the building and a Hardi Board finish system on the bottom. At the Owner’s
request, the two exterior cladding systems may be reversed (i.e. metal on the botiom,
Hardi Board on topj.

(00820-16) The floor finishes for the entire 1*' Floor will consist of sealed concrete, carpet
and vinyl flooring, per the SOW and this letter.

(00820-11) Both I’*' Floor bathrooms will be finished.

(00820-20) The enclosed proposal does not include contingencies for cold weather
concrete work, except concrete blankets. Monetary modification of the contract will be
necessary if the concrete work should occur during cold weather and cold weather
protection (bevond covering) of the concrete becomes necessary (i.e. tenting_heating.

admixtures, etc.).

(00820-26) Schedule 40 PVC ductbank for primary power will not be concrete encased.

(00820-28) An emergency power circuit from the existing emergency generator and a

DACW67-02-C-0017 00010-3c
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44.

45.

46.

47.

48.

49.

50.

51.

52.

33.

54.

55.

200-amp transfer switch will be provided. 2 % inch PVC conduit will be installed between
the Loft Building and the new Coordination Center to accommodate the future connection
of the Coordination Center to backup power.

(00820-28:30) The buildings lighting plan will not be revised without approval of the
Chwner.

(00820-31) Clock outlets will be provided.

(00820-32) Telephone and data lines will not be terminated at the Communications Room.

(00820-34) The phone access system will be provided.

(00820-29:31) Electrical trim-out will be provided in the Classroom or Computer
Specialists Office.

(00820-28) Underground conduits and elbows will not be concrete encased.
(00820-27) Electrical service will be 600 Amp.

(00820-24) Acoustical liners in duct system wiil be installed so that the duct is only lined
within 10 feet of the furnace(s).

(00820-23) Economizers will not be included with the HVAC system.

(00820-23) Energy modeling of the building using computer modeling will not be
provided. A Bin Method analysis will be provided.

The Owner will supply MCS Environmental_Inc. and subcontractors with reasonable
access to power and water throughout the duration of the project.

(01702-3.1.2) When submitted drawings are accepted the contractor shall furnish the

accepted drawings and two CD- ROM s with the contract design drawing files in the
AutoCAD format as indicated in this section.

(00820-3.6.5) Asphalt shingles shall be @ minimum 300# per square.

DACW67-02-C-0017 00010-3d



DACW67-02-R-0026

IF THE CONTRACTOR IS A CORPORATION OR PARTNERSHIP, THE APPLICABLE PORTION OF
THE FORM LISTED BELOW MUST BE COMPLETED. IN THE ALTERNATIVE, OTHER EVIDENCE
MUST BE SUBMITTED TO SUBSTANTIATE THE AUTHORITY OF THE PERSON SIGNING THE
CONTRACT . IF A CORPORATION, THE SAME OFFICER SHALL NOT EXECUTE BOTH THE

CONTRACT AND THE CERTIFICATE.

CORPORATE CERTIFICATE
L \Wade K. Johaston , certify that | am the o-p pointe d

Secretary of the Corporation named as Contractor herein; that \algAe _&. JeansSton , who
signed this contract on behalf of the Contractor was then __ Pres, den+ of said
corporation; that said contract was duly signed for and on behalf of said corporation by authority of its
governing body and is within the scope of its corporate powers.

/ Zd‘P( \( %@x‘(CORPORAT’:

(Secretary) SEAL)
/

/

o 7

AUTHORITY TO BIND PARTNERSHIP

This is to certify that the names, signatures and Social Security Numbers of all partners are listed
below and that the person signing the contract has authority actually to bind the partnership pursuant to its
partnership agreements. Each of the partners individually has full authority to enter into and execute
contractual instruments on behalf of said partnership with the United States of America, except as follows:

(state "none" or describe limitations, if any)

This authority shall remain in full force and effect untii such time as the revocation of authority by
any cause whatsoever has been furnished in writing 1o, and acknowiedged by, the Contracting Officer.

(Names, Signatures and Social Security Numbers of all Partners)

NAME SIGNATURE SOCIAL SECURITY NO.

DACW67-02-R-0026 00010-4
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DACW67-02-C-0017

Q2017/C8
Design-Bidia: Missoula Firg and Technology Center Coordination Certar, Mssoula, MT
SCHEDULE
Ham Urwt
Ng._  Description of itam Quantity Unit Prion Amount
BASE ITRMS
0004 Provige ait mbor, Professional services, materials 1 JOB LS. § 70.421.08
aquipment and transportation necessmry fof the
campiste deaign (inciuding professional oversignt
88rvioes during construction), of the Coordingtion
Coena;. USFS Missoula Firs & Technalogy
Center, as descrided herein and as frther
required ta proviie for devalopment in
fccordance with the Contracior's Proposed Gesign
and construction schedule
0oaR2 Provids ak labor, mekerial, agapmant, gnd 1 Joa LS. $ 240,515.80

WOrk gnd sasembiy snd Instatiation of
mmm-.mmm
and as furthar recuired to provida for
development in accordance wih the Contractor's
proposad design and construction soheduie,
SxCept o Nams Q003 through 000S
0003 Al Work for As-Bullt Drawings a¢ specifed in 1 J08 Le. 8 .
Smlonmmmprmnﬁndw
0004 All Work for OAM Manuais as spaciied in 1 JOB LS. 8 500000
sewmmmmmmumw
TOTAL PASE ITEMS ggc,e_ag.as
OPTIONAL [TEMS
000s AqukbMPﬂﬂoanlw 1 JOB L8 8 2,080.80
o008 Al Work to Design and install Fire Protsction 1 JOB L8 _NApyr8OW
Sprinkier Bystem
0007 memmmmnmm 1 .
JOB L& 3 1748408
0008 nmwmmmwm 1 JOB LS, 18,083, 14
TOTAL OPTIONAL (TRMS $ 5741681
TOTAL BASE AND OPTIONAL ITEMS 3_mar

NOTE: The dotar amounts setablished in Rams No. mwm.mmumuuyum.








